
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 195 
  Date: 2015-06-01  

  Day:  Monday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: rain  Noon:  rain  3:00 pm: rain 

 Temperature:   7:30 am:   45°  Noon:  49°  3:00 pm:  52° 

   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

07 21 00 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

Insulation 

1 

0 

1 

1 

0 

0 

0 

0 

0 

3 

0 

1 

1 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

4 

0 

2 

2 

0 

0 

0 

0 

0 
 

Subcontractors: 

 26 00 00 Griffin Electric Electrical 2 2 0 4 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 2 3 0 5 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
13 27 16 Fire Lock 

Modular Fire 

Vault 
0 0 0 0 

Total:    7 10 0 17 
 
 

DAILY REPORT 

Activities Today: 

1) Carpentry: framing out storage underneath stair #3; framing out underneath stair #2; framing out water fountain location 

on 1st floor 

2) HVAC: continuing with insulating HVAC and plumbing lines; continuing with fin tube radiation installation in basement; 

continuing with ductwork installation in the attic 

3) Labor: assisting trades; general site cleaning 

4) Paint/Plaster: continuing with taping & mudding joints in the basement; painting the walls behind the platform 

5) Fire Protection: installing sprinklers in closets beneath stairs; installing sprigs for heads at low points that are beneath 

bottom of floor joists 

6) Electrical: working on panels; starting to run the telecom lines 

                                                                                                                 

  

  



PHOTO INDEX 

 

 

Photo showing carpenter working in framing out 

the walls for the drinking fountain on the 1st 

floor. 

 

Photo showing workman demolishing a section 

of the masonry wall in order to frame out the 

drinking fountain in the basement. 

 

Photo showing carpenter framing out the walls 

in the basement for the drinking fountain. 

 

Photo painter painting the walls of the platform. 



 

Photo showing carpenter prepping a door frame 

to be installed in the storage closet beneath the 

stairs in the basement. 

 

Photo showing door frame installed. 

 

Photo showing sheetrock being installed in the 

storage closet. 

 

Photo showing some of the telecom wiring that 

was run. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing telecom wiring in place. 

 

Photo showing panel in electrical room in place. 

 

Photo showing some of the ductwork in the 

attic. 

 

Photo showing a section of sheetrock that had to 

be replaced due to being damaged. 


